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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 457 Date: 14-Dec-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 827

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Fog to partly cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended internal meeting at 9:30am with Brian Boal, Roman Granados, and Jim Reid regarding the 1st
cable strand survey. The particulars of the survey were discussed as it related to the cable strand adjusting
operation. This was done prior to meeting with ABF later in the day so that all personnel was aware of our
inspection procedures.
- Discussed and continued to prepare for surveying the first cable strand survey with Rick Erskine, Brian
Boal, Jim Reid, and Roman Granados.
- Attended the first cable strand meeting with ABF at 1:00pm. Caltrans attendees included Brian Boal, Jim
Reid, Roman Granados, and Warren Collins. ABF attendees included Kevin Smith, Scott Yeager, and
Karsten Baltzer.
- Began to review the first cable strand documents distributed at the 1:00pm meeting with ABF.
- Attended a meeting at 4:00pm with Alta Vista manager Mazen Wabeh and his survey party chief Dave
Garrett about assisting me with surveying on the SAS project. Brian Boal attended this informal meeting
as well.

Attachment

ABF ironworkers adjusting a sheave on a W-Line mainspan tramway
frame as the haul rope is being pulled.

ABF placed the working scaffolds back on the E-Line Hinge K pipe
beams so that the painters could resume their operations at this

location.
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